
COUNCIL COMMUNICATION J 
AGENDA TITLE: Approve Additional Funding and Contract Change Order for Standby Generators for Water 

Well and Storm Drain Pumping Stations for Sites 7, 9, and 16 

MEETING DATE: July 17,1996 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council approve the issuance of Contract Change Order 3 for 
Standby Generators for Water Well and Storm Drain Pumping Stations for Sites 7, 9, 
and 16, and appropriate funds in accordance with the recommendation shown below. 

Last year, CTS Northwest, Inc. was awarded a contract in the amount of 
$328,328 for the installation of standby generators at Well Sites 7, 9, and 16. 
The contractor's bid proposal gave the following costs for each well site: 
Well Site 7 - $95,607, Well Site 9 - $137,500, and Well Site 16 - $95,131. 

Well Sites 7 and 16 have 250 kW generators and the generator at Well Site 9 is 225 kW. The increased cost for 
the generator at Well Site 9 is due to the additional work needed on the generator housing to reduce the sound 
level from the generator and its motor. 

In the Council Communication recommending the award of the contract to CTS Northwest, Inc., it was noted that the 
Water Master Plan recommends that eight City wells be equipped with new standby generators over a four-year 
period. These eight well sites include the replacement of the existing generators at Well Sites 5, 8 and 13. The 
Communication also explained that the existing generators were obsolete and did not automatically start or operate 
properly. Last winter, the standby generator at Well 5 burned up and is now completely out of service. Because of 
the age of the generator, replacement parts are no longer available. The contract with CTS Northwest, Inc. is 
substantially complete but they have provided the City with a cost of $1 37,500 to furnish and install a new generator 
at Well Site 5 as part of our current contract with them. CTS Northwest, Inc. said that generator costs have 
increased in the past year and that they had to negotiate with the manufacturer to lower the price to $1 37,500. 
Well Site 5 is similar to Well Site 9 in that both require noise attenuation on the housing of the generator. The City 
will save the cost and time of preparing specifications and receiving bids for a new generator by issuing a change 
order for our contract with CTS Northwest, Inc. We will also be receiving a generator from the same manufacturer 
that provided the generators at Well Sites 7, 9 and 16. 

Staff is now recommending that Council approve the issuance of Contract Change Order 3 and appropriate 
$137,500 from the Water Capital Outlay Fund to pay for this additional work. This Change Order will add a new 
generator at Well Site 5, accept the installation of the generators installed under the original contract, and extend 
the contract completion time to allow for the submittal review, delivery time and installation of the new generator. 

FUNDING: Originally Budgeted: 1993/94 

BACKGROUND INFORMATION: 
I 

Budgeted Fund: 

Contract Amount: 

$331,500 Water Capital Outlay Fund (this includes $1 37,500 for Well Site 5) 
$190,000 Storm Drain Utility Fund 
$468,639 (including Well Site 5) 
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F,, Jack L. Ronsko 

Public Works Director 
Prepared by Wesley K. Fujitani, Senior Civil Engineer 
JLRMlKFIlm 
cc: City Attorney 
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